	Priority	People are more empowered to manage their own health and wellbeing	People only have to tell their story once	People can more easily access the right care in the right place at the right time	Project Requires	April to June 2015	July to September 2015	October to December 2015	January to March 2016	April to June 2016	July to September 2016	October to December 2016	January to March 2017	April to June 2017	July to September 2017	October to December 2017	January to March 2018	April to June 2018	July to September 2018	October to December 2018	January to March 2019	April to June 2019	July to September 2019	October to December 2019	January to March 2019
Clinical Portal	1		✓	✓	Wireless	Implement		Go Live	Review and Rollout			Live across all areas												
ePrescribing and Pharmacy Stock Control	2		✓	✓	Wireless	Procurement		Implementation - phased go lives					Hosps Live	Rollout to areas outside hospital				Live						
New PARIS (SCCR)	3		✓	✓	Mobile solution	Review Business Case																		
Summary Care Record	4						Microtest SCR rollout																	
Enable GP Federation	5	✓	✓	✓			Business Case approval and implementation of system changes																	
Order Comms - Primary Care	6		✓	✓		Implement in GP Practices				Live														
Order Comms - Secondary Care	7		✓	✓	Wireless	Implement across Secondary Care					Live across all areas													
Clinical Handover	8		✓	✓	Wireless	Business Case	Implementation - done in phases of functionality				Live across all areas													
Electronic Document Management System	9		✓	✓	Mobile solution	Project Approval (FBC etc)		Rollout						Live										
GP Infrastructure Upgrades to enable agile working	10			✓		Upgrade of GP Infrastructure - decided on a practice by practice basis																		
Letter Replacement Project	11			✓		Vascular/Urology	Opthlmology	Gynae	T&O	Dermatology	Audiology	COTE/Stroke	Rheum	Neurology	Diabetes	Live								
Emergency Department and MIU System	12		✓	✓	Wireless	Implementation	Go Live	ED/MIU live	EAU Implementation		Live across all areas													
Direct Patient Contact (PKB)	13	✓	✓	✓		Implement in BCU				Live in BCU	Rollout to additional specialties													
eDischarge	14		✓				Implementation																	
ICU System	15		✓		Wireless			Initiation and Procurement				Implementation			Go Live	Live								
PAS Replacement - Ultragenda	16			✓		Business Case Prep		Implementation									Live in all areas							
Map of Medicine replacement	17		✓	✓				Business Case		Procurement and Implementation				Live										
Patient Pathway Management	18	✓	✓	✓					Initiation and Procurement				Implementation					Live						
Anticipated Divisional/Locality priorities	19							Individual ologies are commissioned and purchased as the year progresses - limited pot which bids have to be made for																
GP to GP	20		✓	✓		Implementation																		
Child Protection - Information Sharing	21		✓	✓			System updates to handle messages																	
Locality Hubs - Multi Disciplinary Working	22	✓	✓	✓		Business case approval, public consultation and implementation of multi disciplinary working																		